



**100%** Money Back  
**Guarantee**

**Vendor:** PMI

**Exam Code:** PMI-RMP

**Exam Name:** PMI Risk Management Professional

**Version:** Demo

**QUESTION 1**

Lisa is the project manager of the SQL project for her company. She has completed the risk response planning with her project team and is now ready to update the risk register to reflect the risk response. Which of the following statements best describes the level of detail Lisa should include with the risk responses she has created?

- A. The level of detail is set by historical information.
- B. The level of detail should correspond with the priority ranking.
- C. The level of detail must define exactly the risk response for each identified risk.
- D. The level of detail is set of project risk governance.

**Correct Answer:** B

**QUESTION 2**

Jenny is the project manager for the NBT projects. She is working with the project team and several subject matter experts to perform the quantitative risk analysis process. During this process she and the project team uncover several risks events that were not previously identified. What should Jenny do with these risk events?

- A. The events should be entered into qualitative risk analysis.
- B. The events should be determined if they need to be accepted or responded to.
- C. The events should be entered into the risk register.
- D. The events should continue on with quantitative risk analysis.

**Correct Answer:** C

**QUESTION 3**

You work as the project manager for Bluewell Inc. Your project has several risks that will affect several stakeholder requirements. Which project management plan will define who will be available to share information on the project risks?

- A. Risk Management Plan
- B. Stakeholder management strategy
- C. Resource Management Plan
- D. Communications Management Plan

**Correct Answer:** D

**QUESTION 4**

You work as a project manager for BlueWell Inc. Your project is using a new material to construct a large warehouse in your city. This new material is cheaper than traditional building materials, but it takes some time to learn how to use the material properly. You have communicated to the project stakeholders that you will be able to save costs by using the new material, but you will need a few extra weeks to complete training to use the materials. This risk response of learning how to use the new materials can also be known as what term?

- A. Team development
- B. Benchmarking
- C. Cost of conformance to quality
- D. Cost-benefits analysis

**Correct Answer:** C

**QUESTION 5**

Jenny is the project manager of the NHJ Project for her company. She has identified several positive risk events within the project and she thinks these events can save the project time and money. You, a new team member wants to know that how many risk responses are available for a positive risk event.

What will Jenny reply to you?

- A. Four
- B. Three
- C. Seven
- D. Acceptance is the only risk response for positive risk events.

**Correct Answer: A**

#### **QUESTION 6**

You are working with Anna on your project to determine and map the probability distributions of risk within the project. You have indicated that you will use the uniform distribution method for a portion of the project. Which part of your project is most likely to have a uniform risk distribution?

- A. Late completion stages of a project
- B. Project phases that deal with "cutover" technologies
- C. Early concept stage of design
- D. Project initiating

**Correct Answer: C**

#### **QUESTION 7**

You are the project manager of the GYH project for your organization. Management has asked you to begin identifying risks and to use an information gathering technique. Which one of the following risk identification approaches is an information gathering technique?

- A. Root cause analysis
- B. Assumptions analysis
- C. SWOT analysis
- D. Documentation reviews

**Correct Answer: A**

#### **QUESTION 8**

Sammy is the project manager for her organization. She would like to rate each risk based on its probability and affect on time, cost, and scope. Harry, a project team member, has never done this before and thinks Sammy is wrong to attempt this approach. Harry says that an accumulative risk score should be created, not three separate risk scores. Who is correct in this scenario?

- A. Harry is correct, because the risk probability and impact considers all objectives of the project.
- B. Harry is correct, the risk probability and impact matrix is the only approach to risk assessment.
- C. Sammy is correct, because organizations can create risk scores for each objective of the project.
- D. Sammy is correct, because she is the project manager.

**Correct Answer: C**

#### **QUESTION 9**

Your organization has named you the project manager of the JKN Project. This project has a BAC of \$1,500,000 and it is expected to last 18 months. Management has agreed that if the schedule baseline has a variance of more than five percent then you will need to crash the project. What happens when the project manager crashes a project?

- A. Project risks will increase.
- B. The project will take longer to complete, but risks will diminish.
- C. Project costs will increase.
- D. The amount of hours a resource can be used will diminish.

**Correct Answer: C**

**QUESTION 10**

Kelly is the project manager of the BHH project for her organization. She is completing the risk identification process for this portion of her project. Which one of the following is the only thing that the risk identification process will create for Kelly?

- A. Risk register
- B. Risk register updates
- C. Change requests
- D. Project document updates

**Correct Answer:** A

**QUESTION 11**

You are the project manager of the NHQ Project for your company. You have completed qualitative and quantitative analysis of your identified project risks and you would now like to find an approach to increase project opportunities and to reduce threats within the project. What project management process would best help you?

- A. Monitor and control project risks
- B. Create a risk governance approach
- C. Create the project risk register
- D. Plan risk responses

**Correct Answer:** D

**QUESTION 12**

Virginia is the project manager for her organization. She has hired a subject matter expert to interview the project stakeholders on certain identified risks within the project. The subject matter expert will assess the risk event with what specific goal in mind?

- A. To determine the level of probability and impact for each risk event
- B. To determine the bias of the risk event based on each person interviewed
- C. To determine the probability and cost of the risk event
- D. To determine the validity of each risk event

**Correct Answer:** A

**QUESTION 13**

You are preparing to start the qualitative risk analysis process for your project. You will be relying on some organizational process assets to influence the process. Which one of the following is NOT a probable reason for relying on organizational process assets as an input for qualitative risk analysis?

- A. Studies of similar projects by risk specialists
- B. Risk databases that may be available from industry sources
- C. Review of vendor contracts to examine risks in past projects
- D. Information on prior, similar projects

**Correct Answer:** C

**QUESTION 14**

You work as a project manager for BlueWell Inc. You want to create a visual diagram, which can depict the resources that will be used within the project. Which of the following diagrams will you create to accomplish the task?

- A. Roles and responsibility matrix
- B. Work breakdown structure
- C. Resource breakdown structure

D. RACI chart

**Correct Answer:** C

**QUESTION 15**

Examine the figure given below.

Risk	Probability	Impact
A	0.55	-10,000
B	0.4	-65,000
C	0.3	-90,000
D	0.6	-25,000
E	0.45	-30,000
F	0.7	-245,000

What will be the expected monetary value of Risk C?

- A. -\$113,750
- B. \$175,000 if the risk event actually happens
- C. -\$175,000
- D. -\$27,000

**Correct Answer:** D

**QUESTION 16**

John is the project manager of the NHQ Project for his company. His project has 75 stakeholders, some of which are external to the organization. John needs to make certain that he communicates about risk in the most appropriate method for the external stakeholders. Which project management plan will be the best guide for John to communicate to the external stakeholders?

- A. Risk Response Plan
- B. Risk Management Plan
- C. Communications Management Plan
- D. Project Management Plan

**Correct Answer:** C

**QUESTION 17**

You are the project manager of the KJH Project and are working with your project team to plan the risk responses. Consider that your project has a budget of \$500,000 and is expected to last six months. Within the KJH Project you have identified a risk event that has a probability of .70 and has a cost impact of \$350,000. When it comes to creating a risk response for this event what is the risk exposure of the event that must be considered for the cost of the risk response?

- A. The risk exposure of the event is \$245,000.
- B. The risk exposure of the event is \$500,000.
- C. The risk exposure of the event is \$350,000.
- D. The risk exposure of the event is \$850,000.

**Correct Answer: A**

**QUESTION 18**

What risk identification technique allows participants to identify the project risks and to remain anonymous?

- A. Influence diagrams
- B. Assumptions analysis
- C. Surveys
- D. Delphi technique

**Correct Answer: D**

**QUESTION 19**

John works as a project manager for ABD project. He and his team, are working on the following activities:

- Relative ranking or priority list of project risks
- Watchlists of low priority risk
- Trends in Qualitative Risk Analysis results

On which of the following processes is John working on?

- A. Perform Qualitative Risk Analysis
- B. Plan Risk Management
- C. Plan Risk Responses
- D. Perform Quantitative Risk Analysis

**Correct Answer: A**

**QUESTION 20**

There are five outputs of the risk monitoring and controlling process. Which one of the following is NOT an output of the process?

- A. Organizational process assets updates
- B. Risk register updates
- C. Vendor contracts
- D. Change requests

**Correct Answer: C**

**QUESTION 21**

You are the project manager of the NHJ project for your company. This project has a budget at completion of \$1,650,000 and you are 60 percent complete. According to the project plan, however, the project should be 65 percent complete. In this project you have spent \$995,000 to reach this point of completion. There is a risk that this project may be late so you have taken some measures to recover the project schedule. Management would like to know, based on current performance, what the estimate at completion for this project will be. What is the estimate at completion?

- A. \$1,650,000
- B. \$1,666,667
- C. \$663,333
- D. -\$8,333

**Correct Answer: B**

**QUESTION 22**

Frank is the project manager of the NHQ project for his company. Frank is working with the project team, key stakeholders, and several subject matter experts on risks dealing with the new materials in the project. Frank wants to utilize a risk analysis method that will help the team to make decisions in the presence of

the current uncertainty surrounding the new materials. Which risk analysis approach can Frank use to create an approach to make decisions in the presence of uncertainty?

- A. Monte Carlo Technique
- B. Qualitative risk analysis process
- C. Quantitative risk analysis process
- D. Delphi Technique

**Correct Answer: C**

**QUESTION 23**

You are a risk auditor for your company. You are reviewing the contract types a project manager has used in her project. Of the following, which contract type has the most risk for the project manager as a buyer?

- A. Cost plus percentage of costs
- B. Time and material
- C. Cost plus incentive fee
- D. Fixed-price, incentive fee

**Correct Answer: A**

**QUESTION 24**

Jane is the project manager of the GBB project for her company. In the current project a vendor has offered the project a ten percent discount based if they will order 100 units for the project. It is possible that the GBB Project may need the 100 units, but the cost of the units is not a top priority for the project. Jane documents the offer and tells the vendor that they will keep the offer in mind and continue with the project as planned. What risk response has been given in this project?

- A. Acceptance
- B. Enhance
- C. Exploiting
- D. Sharing

**Correct Answer: A**

**QUESTION 25**

You are the project manager of the GHE Project. You have identified the following risks with the characteristics as shown in the following figure: How much capital should the project set aside for the risk contingency reserve?

Risk	Probability	Impact
A	.60	-10,000
B	.10	-85,000
C	.25	-75,000
D	.40	45,000
E	.50	-17,000

- A. \$142,000
- B. \$41,750
- C. \$23,750
- D. \$232,000

**Correct Answer: C**

**QUESTION 26**

You are project manager for ABD project. You, with your team, are working on the following activities:

- Probabilistic analysis of a project.
- Probability of achieving cost and time objectives.
- Trends in Qualitative Risk Analysis results.

On which of the following processes are you working on?

- A. Plan Risk Management
- B. Perform Quantitative Risk Analysis
- C. Perform Qualitative Risk Analysis
- D. Identify Risks

**Correct Answer:** B

#### **QUESTION 27**

Shelly is the project manager of the BUF project for her company. In this project Shelly needs to establish some rules to reduce the influence of risk bias during the qualitative risk analysis process. What method can Shelly take to best reduce the influence of risk bias?

- A. Group stakeholders according to positive and negative stakeholders and then complete the risk analysis
- B. Determine the risk root cause rather than the person identifying the risk events
- C. Establish risk boundaries
- D. Establish definitions of the level of probability and impact of risk event

**Correct Answer:** D

#### **QUESTION 28**

Tom is the project manager for his organization. In his project he has recently finished the risk response planning. He tells his manager that he will now need to update the cost and schedule baselines. Why would the risk response planning cause Tom the need to update the cost and schedule baselines?

- A. New or omitted work as part of a risk response can cause changes to the cost and/or schedule baseline.
- B. Risk responses protect the time and investment of the project.
- C. Risk responses may take time and money to implement.
- D. Baselines should not be updated, but refined through versions.

**Correct Answer:** A

#### **QUESTION 29**

Tracy is the project manager of the NLT Project for her company. The NLT Project is scheduled to last 14 months and has a budget at completion of \$4,555,000. Tracy's organization will receive a bonus of \$80,000 per day that the project is completed early up to \$800,000. Tracy realizes that there are several opportunities within the project to save on time by crashing the project work. Crashing the project is what type of risk response?

- A. Transference
- B. Mitigation
- C. Exploit
- D. Enhance

**Correct Answer:** D

#### **QUESTION 30**

Which risk response is acceptable for both positive and negative risk events?

- A. Transferring



- B. Acceptance
- C. Sharing
- D. Enhancing

**Correct Answer:** B

**QUESTION 31**

Which one of the following is the only output for the qualitative risk analysis process?

- A. Enterprise environmental factors
- B. Project management plan
- C. Risk register updates
- D. Organizational process assets

**Correct Answer:** C

**QUESTION 32**

Jeff, a key stakeholder in your project, wants to know how the risk exposure for the risk events is calculated during quantitative risk analysis. He is worried about the risk exposure which is too low for the events surrounding his project requirements. How is the risk exposure calculated?

- A. The risk exposure of a risk event is determined by historical information.
- B. The probability of a risk event times the impact of a risk event determines the true risk exposure.
- C. The probability of a risk event plus the impact of a risk event determines the true risk exposure.
- D. The probability and impact of a risk event are gauged based on research and in-depth analysis.

**Correct Answer:** B

**QUESTION 33**

You are the project manager of the YHG project for your company. Within the project, you and the project team have identified a risk event that could have a financial impact on the project of \$450,000. This risk event has a 70 percent chance of occurring in the project. The project identifies a solution that will reduce the probability of the risk event to ten percent, but it will cost \$260,000 to implement. Management agrees with the solution and asks that you include the risk response in the project plan. What risk response is this?

- A. This is mitigation because the response reduces the probability.
- B. This is not a risk response, but a change request.
- C. This is transference because of the \$260,000 cost of the solution.
- D. This is avoidance because the risk response caused the project plan to be changed.

**Correct Answer:** A

**QUESTION 34**

You are the project manager of the NKJ Project for your company. The project's success or failure will have a significant impact on your organization's profitability for the coming year. Management has asked you to identify the risk events and communicate the event's probability and impact as early as possible in the project. Management wants to avoid risk events and needs to analyze the cost-benefits of each risk event in this project. What term is assigned to the low-level of stakeholder tolerance in this project?

- A. Mitigation-ready project management
- B. Risk utility function
- C. Risk avoidance
- D. Risk-reward mentality

**Correct Answer:** B

**QUESTION 35**

You are the project manager for your organization. You are working with your key stakeholders in the qualitative risk analysis process. You understand that there is certain bias towards the risk events in the project that you need to address, manage, and ideally reduce. What solution does the PMBOK recommend to reduce the influence of bias during qualitative risk analysis?

- A. Establish the definitions of the levels of probability and impact
- B. Provide iterations of risk analysis for true reflection of a risk probability and impact
- C. Isolate the stakeholders by project phases to determine their risk bias
- D. Involve all stakeholders to vote on the probability and impact of the risk events

**Correct Answer:** A

#### **QUESTION 36**

Your organization, as part of its enterprise environmental factors, has established risk governance to be implemented in each project. Part of this governance is the reassessment of risks within each project. How much detail and repetition in approach for risks to be reassessed for probability and impact?

- A. Each risk reassessment should go into the same depth as the original risk assessment activity.
- B. The probability and impact of risk event should determine the level of reassessment throughout the project lifecycle.
- C. The amount of detail of repetition that is appropriate depends on how the project progresses relative to its objectives.
- D. The level of detail and reassessment should reflect the priority of the project.

**Correct Answer:** C

#### **QUESTION 37**

Your project spans the entire organization. You would like to assess the risk of the project but are worried that some of the managers involved in the project could affect the outcome of any risk identification meeting. Your worry is based on the fact that some employees would not want to publicly identify risk events that could make their supervisors look bad. You would like a method that would allow participants to anonymously identify risk events. What risk identification method could you use?

- A. Delphi technique
- B. Isolated pilot groups
- C. SWOT analysis
- D. Root cause analysis

**Correct Answer:** A

#### **QUESTION 38**

Frank is the project manager of the NHL Project for his company and he is starting the risk identification process for the project. Frank needs to ensure that the correct stakeholders are interviewed as part of risk identification. What document will help Frank to communicate and solicit inputs of the project stakeholders during risk identification?

- A. Project charter
- B. Risk register
- C. Requirements management plan
- D. Stakeholder register

**Correct Answer:** D

#### **QUESTION 39**

You are working with your project stakeholders to identify risks within the JKP Project. You want to use an approach to engage the stakeholders to increase the breadth of the identified risks by including internally generated risk. Which risk identification approach is most suited for this goal?

- A. Delphi Technique

- B. SWOT analysis
- C. Assumptions analysis
- D. Brainstorming

**Correct Answer:** B

**QUESTION 40**

Ted is the project manager of the HRR project for his company. Management has asked that Ted periodically reviews the contingency reserve as risk events happen, pass, or are still pending. What is the purpose of reviewing the contingency reserve?

- A. It helps to evaluate if the remaining reserve is adequate for the risk exposure.
- B. It helps to determine how much more funds will need to be invested in the project.
- C. It helps to evaluate secondary and residual risks related to the risk responses and their costs.
- D. It helps to determine the probability and impact of project risks.

**Correct Answer:** A

**QUESTION 41**

Which of the following documents is described in the statement below? "It is developed along with all processes of the risk management. It contains the results of the qualitative risk analysis, quantitative risk analysis, and risk response planning."

- A. Risk management plan
- B. Project charter
- C. Risk register
- D. Quality management plan

**Correct Answer:** C

**QUESTION 42**

Fred is the project manager of the CPS project. He is working with his project team to prioritize the identified risks within the CPS project. He and the team are prioritizing risks for further analysis or action by assessing and combining the risks probability of occurrence and impact. What process is Fred completing?

- A. Risk identification
- B. Perform qualitative analysis
- C. Perform quantitative analysis
- D. Risk Breakdown Structure creation

**Correct Answer:** B

**QUESTION 43**

Which of the following statements describe the purpose of an Issue Log? Each correct answer represents a complete solution. Choose all that apply.

- A. It analyzes the impact that the issue is having on the project.
- B. It tracks the actions taken to resolve the issue.
- C. It tracks the outcome of the actions taken.
- D. It addresses the risks that could affect the project.

**Correct Answer:** ABC

**QUESTION 44**

You are the program manager for your organization. Management is considering a new program but they are worried about the program risks that may affect the program success. You know that there are three positive risks responses and three negative risk responses that each risk can have. Management asks you

which risk response would be most appropriate for a large risk event if they wanted to hire a third-party to own the risk event for the program. What risk event is most appropriate?

- A. Avoidance
- B. Sharing
- C. Transference
- D. Mitigation

**Correct Answer:** C

**QUESTION 45**

There are seven risk responses for any project. Which one of the following is a valid risk response for a negative risk event?

- A. Enhance
- B. Exploit
- C. Acceptance
- D. Share

**Correct Answer:** C

**QUESTION 46**

Bill is the project manager of the JKH Project. He and the project team have identified a risk event in the project with a high probability of occurrence and the risk event has a high cost impact on the project. Bill discusses the risk event with Virginia, the primary project customer, and she decides that the requirements surrounding the risk event should be removed from the project. The removal of the requirements does affect the project scope, but it can release the project from the high risk exposure. What risk response has been enacted in this project?

- A. Mitigation
- B. Transference
- C. Acceptance
- D. Avoidance

**Correct Answer:** D

**QUESTION 47**

Your project team has identified a project risk that must be responded to. The risk has been recorded in the risk register and the project team has been discussing potential risk responses for the risk event. The event is not likely to happen for several months but the probability of the event is high. Which one of the following is a valid response to the identified risk event?

- A. Corrective action
- B. Risk audit
- C. Technical performance measurement
- D. Earned value management

**Correct Answer:** A

**QUESTION 48**

Beth is the project manager of the BFG Project for her company. In this project Beth has decided to create a contingency response based on the performance of the project schedule. If the project schedule variance is greater than \$10,000 the contingency plan will be implemented. What is the formula for the schedule variance?

- A.  $SV=EV/PV$
- B.  $SV=PV-EV$
- C.  $SV=EV/AC$

D.  $SV=EV-PV$

**Correct Answer:** D

**QUESTION 49**

During which of the following processes, probability and impact matrix is prepared?

- A. Perform Qualitative Risk Analysis
- B. Monitoring and Control Risks
- C. Plan Risk Responses
- D. Perform Quantitative Risk Analysis

**Correct Answer:** A

**QUESTION 50**

Holly is the project manager of the GHH Project. During risk identification and the subsequent risk analysis process she has identified a risk with a high probability and high impact for her project. She and the stakeholder agree that the project management plan should be changed to eliminate the risk threat entirely. What risk response has Holly used in this instance?

- A. This is the risk mitigation response.
- B. This is the avoidance risk response.
- C. This is the transference risk response.
- D. This is a scope change and not a risk response.

**Correct Answer:** B

**QUESTION 51**

Tom works as a project manager for BlueWell Inc. He is determining which risks can affect the project. Which of the following inputs of the identify risks process is useful in identifying risks, and provides a quantitative assessment of the likely cost to complete the scheduled activities?

- A. Activity cost estimates
- B. Cost management plan
- C. Activity duration estimates
- D. Risk management plan

**Correct Answer:** A

**QUESTION 52**

Frank is the project manager of the NHH Project. He is working with the project team to create a plan to document the procedures to manage risks throughout the project. This document will define how risks will be identified and quantified. It will also define how contingency plans will be implemented by the project team. What document is Frank and the NHH Project team creating in this scenario?

- A. Resource management plan
- B. Project plan
- C. Project management plan
- D. Risk management plan

**Correct Answer:** D

**QUESTION 53**

Holly is the project manager of the NSS Project for her company. She is discussing some of the project risks and the issues that have happened in the project. Holly has faxed the status report to her project client for their review. Based on the standard communication model, which component in this scenario is the decoder?

- A. Project customer

- B. Telephone wire
- C. Holly
- D. Project customer's fax machine

**Correct Answer:** D

**QUESTION 54**

Pete works as a project manager for BlueWell Inc. The Management has told him that he must implement an agreed-upon contingency response if the cost performance index in his project is less than 0.90. Consider that Pete's project has a budget at completion of \$275,000. His project is 65 percent complete and he has spent \$175,000 to date. However, Pete is scheduled to be 78 percent complete. What is the cost performance index for this project to determine if the contingency response should happen?

- A. 1.02
- B. 0.96
- C. 0.90
- D. 0.89

**Correct Answer:** A

**QUESTION 55**

You work as a project manager for BlueWell Inc. You are working with Nancy, the COO of your company, on several risks within the project. Nancy understands that through qualitative analysis you have identified 80 risks that have a low probability and low impact as the project is currently planned. Nancy's concern, however, is that the impact and probability of these risk events may change as conditions within the project may change. She would like to know where will you document and record these 80 risks that have low probability and low impact for future reference. What should you tell Nancy?

- A. Risks with low probability and low impact are recorded in a watchlist for future monitoring.
- B. All risks, regardless of their assessed impact and probability, are recorded in the risk log.
- C. Risk identification is an iterative process so any changes to the low probability and low impact risks will be reassessed throughout the project life cycle.
- D. All risks are recorded in the risk management plan.

**Correct Answer:** A

**QUESTION 56**

There are four inputs to the Monitoring and Controlling Project Risks process. Which one of the following will NOT help you, the project manager, to prepare for risk monitoring and controlling?

- A. Work Performance Information
- B. Project management plan
- C. Risk register
- D. Change requests

**Correct Answer:** D

**QUESTION 57**

A part of a project deals with the hardware work. As a project manager, you have decided to hire a company to deal with all hardware work on the project. Which type of risk response is this?

- A. Exploit
- B. Mitigation
- C. Transference
- D. Avoidance

**Correct Answer:** C

**QUESTION 58**

You work as a project manager for BlueWell Inc. You are working with your team members on the risk responses in the project. Which risk response will likely cause a project to use the procurement processes?

- A. Exploiting
- B. Mitigation
- C. Sharing
- D. Acceptance

**Correct Answer:** C

**QUESTION 59**

During qualitative risk analysis you want to define the risk urgency assessment. All of the following are indicators of risk priority except for which one?

- A. Cost of the project
- B. Risk rating
- C. Warning signs
- D. Symptoms

**Correct Answer:** A

**QUESTION 60**

Which of the following processes is described in the statement below? "This is the process of numerically analyzing the effect of identified risks on overall project objectives."

- A. Identify Risks
- B. Perform Quantitative Risk Analysis
- C. Monitor and Control Risks
- D. Perform Qualitative Risk Analysis

**Correct Answer:** B

**QUESTION 61**

Ruth is the project manager of ISFH project for her company. This project is forty percent complete and it appears that some risk events are going to happen in the project that will have an adverse affect on the project. Ruth creates a change request regarding the risks. Is this a valid response?

- A. No, change requests should not address risks, only risk response strategies should be issued.
- B. No, change requests should not address pending risks, but only scope changes.
- C. Yes, change requests can be recommended for corrective actions for contingency plans.
- D. Yes, change requests can ask for additional funds to pay for the risk impact.

**Correct Answer:** C

**QUESTION 62**

Henry is the project manager of the QBG Project for his company. This project has a budget of \$4,576,900 and is expected to last 18 months to complete. The CIO, a stakeholder in the project, has introduced a scope change request for additional deliverables as part of the project work. What component of the change control system would review the proposed changes' impact on the features and functions of the project's product?

- A. Scope change control system
- B. Cost change control system
- C. Configuration management system
- D. Integrated change control

**Correct Answer: C**

**QUESTION 63**

You are the project manager for BlueWell Inc. Your current project is a high priority and high profile project within your organization. You want to identify the project stakeholders that will have the most power in relation to their interest on your project. This will help you plan for project risks, stakeholder management, and ongoing communication with the key stakeholders in your project. In this process of stakeholder analysis, what type of a grid or model should you create based on these conditions?

- A. Stakeholder power/interest grid
- B. Influence/impact grid
- C. Saliency model
- D. Stakeholder register

**Correct Answer: A**

**QUESTION 64**

You work as the project manager for BlueWell Inc. You are monitoring the project performance. You want to make a decision to change the project plan to eliminate a risk in order to protect the project objectives. Which of the following strategies will you use to tackle the risk?

- A. Risk mitigation
- B. Risk avoidance
- C. Risk acceptance
- D. Risk transference

**Correct Answer: B**

**QUESTION 65**

Lisa is the project manager of the FKN project for her organization. She is working with Sam, the CIO, to discuss a discount the vendor has offered the project based on the amount of materials that is ordered. Lisa and Sam review the offer and agree that while their project may qualify for the discounted materials the savings is nominal and they would not necessarily pursue the savings. Lisa documents this positive risk response in the risk register. What risk response is this?

- A. Enhance
- B. Transference
- C. Share
- D. Acceptance

**Correct Answer: D**

**QUESTION 66**

You are preparing to complete the quantitative risk analysis process with your project team and several subject matter experts. You gather the necessary inputs including the project's cost management plan. Why is it necessary to include the project's cost management plan in the preparation for the quantitative risk analysis process?

- A. The project's cost management plan can help you to determine what the total cost of the project is allowed to be.
- B. The project's cost management plan provides direction on how costs may be changed due to identified risks.
- C. The project's cost management plan provides control that may help determine the structure for quantitative analysis of the budget.
- D. The project's cost management plan is not an input to the quantitative risk analysis process.

**Correct Answer: C**

**QUESTION 67**



You and your project team are identifying the risks that may exist within your project. Some of the risks are small risks that won't affect your project much if they happen. What should you do with these identified risk events?

- A. All risks must have a valid, documented risk response.
- B. These risks can be accepted.
- C. These risks can be added to a low priority risk watch list.
- D. These risks can be dismissed.

**Correct Answer:** C

#### **QUESTION 68**

You are the project manager of a new project in your organization. You and the project team have identified the project risks, completed risk analysis, and are planning the most appropriate risk responses. Which of the following tools is most effective to choose the most appropriate risk response?

- A. Cause-and-effect diagrams
- B. Project network diagrams
- C. Delphi Technique
- D. Decision tree analysis

**Correct Answer:** D

#### **QUESTION 69**

You are the project manager of the NNQ Project for your company and are working with your project team to define contingency plans for the risks within your project. Mary, one of your project team members, asks what a contingency plan is. Which of the following statements best defines what a contingency response is?

- A. Some responses are designed for use only if certain events occur.
- B. Some responses have a cost and a time factor to consider for each risk event.
- C. Some responses must counteract pending risk events.
- D. Quantified risks should always have contingency responses.

**Correct Answer:** A

#### **QUESTION 70**

Who is responsible for the stakeholder expectations management in a high-profile, high-risk project?

- A. Project risk assessment officer
- B. Project management office
- C. Project sponsor
- D. Project manager

**Correct Answer:** D

#### **QUESTION 71**

You are completing the qualitative risk analysis process with your project team and are relying on the risk management plan to help you determine the budget, schedule for risk management, and risk categories. You discover that the risk categories have not been created. When should the risk categories have been created?

- A. Create work breakdown structure process
- B. Plan risk management process
- C. Risk identification process
- D. Define scope process

**Correct Answer:** B

To Read the [Whole Q&As](#), please purchase the [Complete Version](#) from [Our website](#).

# Trying our product !


- ★ **100%** Guaranteed Success
- ★ **100%** Money Back Guarantee
- ★ **365 Days** Free Update
- ★ **Instant Download** After Purchase
- ★ **24x7** Customer Support
- ★ Average **99.9%** Success Rate
- ★ More than **69,000** Satisfied Customers Worldwide
- ★ Multi-Platform capabilities - **Windows, Mac, Android, iPhone, iPod, iPad, Kindle**

## Need Help

Please provide as much detail as possible so we can best assist you.

To update a previously submitted ticket:



 <b>One Year Free Update</b> <p>Free update is available within One Year after your purchase. After One Year, you will get 50% discounts for updating. And we are proud to boast a 24/7 efficient Customer Support system via Email.</p>	 <b>Money Back Guarantee</b> <p>To ensure that you are spending on quality products, we provide 100% money back guarantee for 30 days from the date of purchase.</p>	 <b>Security &amp; Privacy</b> <p>We respect customer privacy. We use McAfee's security service to provide you with utmost security for your personal information &amp; peace of mind.</p>
---	---	--

[Guarantee & Policy](#) | [Privacy & Policy](#) | [Terms & Conditions](#)

Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © 2004-2015, All Rights Reserved.