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وژه پ مت ق د آو روش برآورد قيمت پروژهوشب

CIVILدر ديسيپلين
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حوزه فعاليت مهندسي عمران درپالايشگاه به سه بخش زير  •
گردد م :تقسيم مي گردد:تقسيم

1. Civil
2 Structure2. Structure
3. Building
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Civil Work

 ذيل شرح به كه بوده مجموعه زير 3 داراي خود Civil بخش بندي، تقسيم اين در
:ميشوندتعريف :ميشوندتعريف

1-1 EARTH WORKS1-1  EARTH WORKS

1-2 CONCRETE WORKS

1-3 PAVING ( Concrete and Gravel )
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1-1 EARTH WORKS
1 1 1 General Excavation1-1-1 General Excavation
1-1-2 General backfill and limited section backfilling
1-1-3 Road

1-2 CONCRETE WORKS

1-2-1 Demolition1 2 1 Demolition
1-2-2 Concrete
1-2-3 Formwork
1-2-4 Reinforcement1-2-4 Reinforcement
1-2-5 Embedded Steel Parts
1-2-6 Miscellaneous Items

1-3 PAVING
1-3-1 Concrete Paving
1 3 2 Concrete curb1-3-2 Concrete curb
1-3-3 Gravel Paving



Civil Work
1-1 EARTH WORKS

1-1-1 General Excavation
1-1-1-1 Cut & Excavation on  Rock Soil
1-1-1-2 Cut & Excavation on Normal Soil
1-1-1-3 Hand Excavation on Normal Soil
1-1-1-4 Loading up to …. Km

1-1-2 General backfill and limited section backfilling
1 1 2 1 B kfilli1-1-2-1 Backfilling

Supply suitable soil and backfilling including loading, transporting and dumping, Leveling, cutting, watering and compacting
layers of soil with any thickness, for trench, foundation, paving or similar, by use of machine or hand tools in accordance with
instructions per modified as of 95% compaction

1-1-2-2 Rock filling

Supply suitable Rock and Rock filling including loading, transporting and dumping, Leveling, watering and with any thickness

Powerpoint Templates Page 6



1-1-2-3 Sand Filling
Supply suitable Sand and Sand filling including loading, transporting and dumping, Leveling, watering layers of Sand with any
thickness

1 1 3 R d1-1-3 Road
1-1-3-1 Sub-Base
1-1-3-2 Base
1-1-3-3 Prime Coat1 1 3 3 Prime Coat
1-1-3-4 Tack Coat
1-1-3-5 Binder (1 cm)
1-1-3-6 Topeka (1 cm)
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1-2 CONCRETE WORKS
1-2-1 Demolition

1 2 1 1 R i f d t d liti1-2-1-1 Reinforced concrete demolition
Including loading & transportation up to 5 km

1-2-2 Concrete
1 2 2 1 Lean Concrete1-2-2-1 Lean Concrete

f'c=15 N/mm2 including necessary framework and smoothing of surface , Polyethylene sheet

1-2-2-2 Mass concrete 
f'c=20 N/mm2  for all types of foundations & tie-beams & large table top foundations for compressors and reactors, large mat 
foundations for heaters and paving , pedestals, plinths, curbs, sumps, stair pads, columns, beams, floor  slabs, wall, etc. 
including all necessary, surface  finishing and curing , Exposed surfaces  to be smoothed ,Polyethylene sheet

1-2-2-3 Main concrete

f'c=30 or 35 N/mm2  for all types of foundations & tie-beams & large table top foundations for compressors and reactors, large 
mat foundations for heaters and paving pedestals plinths curbs sumps stair pads columns beams floor slabs wall etcmat foundations for heaters and paving , pedestals, plinths, curbs, sumps, stair pads, columns, beams, floor slabs, wall, etc. 

including all  necessary, surface finishing and curing , Exposed surfaces to be smoothed , Polyethylene sheet .
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1-2-3 Formwork
Formwork, for all types of foundation, all kinds of slabs and tie-beams, columns, beams, cantilevers, floor slabs, walls, slop-cable 
channels, valve pits, etc. including necessary pedestals, plinths, cut-outs and openings all necessary scaffolding .

1-2-4 Reinforcement
1-2-4-1 Reinforcing steel A II

in various diameters and lengths. Supply, cut, bend and install. Settlement according to AFC documentation,excluding waste, 
Including spacers and fixing wiresIncluding spacers and fixing wires

1-2-4-2 Reinforcing steel A III
in various diameters and lengths. Supply, cut, bend and install. Settlement according to AFC documentation,excluding waste, 
Including spacers and fixing wires

1-2-5 Embedded Steel Parts
1-2-5-1 Anchor bolts
1-2-5-2 Insert Plate, Angle
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1-2-6 Miscellaneous Items1 2 6 Miscellaneous Items
1-2-6-1 Polyethylene sheet up to ….. grams/ m2
1-2-6-2 Water stops for expansion joints

Supply and install in formwork PVC- elastomer ribbed-water stops (centre bulb type) for expansion or contraction joints 20 to 
25 mm wide incl hot shoe welding T-and X-connections Material shall be resistant to hydrocarbon according to spec25 mm wide, incl. hot shoe welding, T-and X-connections Material shall be resistant to hydrocarbon according to spec

1-2-6-3 Cement-grouting, non-shrink
Supply and place Cement-based grouting (Type G2) non shrinking ready mixed grouting for internal and external setting of 
anchor bolts,base plates, base frames etc with all necessary work  to execution for example chipping, padding, form working, 
surveying...

1 2 6 4 S l & E ti C ti f t1-2-6-4 Supply & Execution Coating for concrete

1-3 PAVING
1 3 1 C t P i1-3-1 Concrete Paving

12 to 25mm thk. Concrete plant area heavy duty paving laid on well graded  aggregates including sub grade leveling and 
compaction , supply & execution : concrete , 1 or 2 layer wire mesh , form work  , expansion , contraction joints , joint filler ,  
plastofome and all accessory tools

1-3-2 Concrete curb
Concrete curbs , 15 mm thick x 15 mm high from high point of area paving including  fc=240kg/cm2 concrete , reinforcement , 
and expansion and contraction joint including earth work , cut ,fill , concrete work , lean , main ,form work ... .

1-3-3 Gravel Paving
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Structure
 زير تعدادي داراي يك هركهشودميتقسيمزيرعمدهبخشدوبهمعمولاًبخشاين

: باشد مي بخش
2 1 Heavy Steel Structure2.1 Heavy Steel Structure

2.1.2 Supply
Supply of Steel structure including of all type of profil:L,H,I.U, Plates + Transportation to Shop

2 1 2 F b i ti2.1.2 Fabrication
including all consumables, Painting and Transportation to Site

2.1.3 Installation

2.2 Light Steel Structure
2.2.1 Supply

Handrails ladders Platforms Stair Grating walk way and etc + TransportationHandrails, ladders, Platforms, Stair, Grating, walk way and etc. + Transportation

2.2.2 Fabrication
Handrail,ladder,platform,stair,grating,walk way and etc.

2.2.3 Installation
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Building
 زير تعدادي داراي يك هركهشودميتقسيمزيرعمدهفعاليتهايبهمعمولاًبخشاين

: باشد مي بخش
3 1 E ti3.1 Excavation 
3.2 Foundation
3.3 Building Structures
3.4 Ceiling
3.5 Frame
3.6 Facility
3.7 Flooring
3.8 Joinery
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Civil Workقيمتهاي واحد پيشنهادي براي زير فعاليتهاي 

Row Description Unit Unit Price ( IRR )
1 1 EARTH WORKS1-1 EARTH WORKS
1-1-1 General Excavation
1-1-1-1 Cut & Excavation on  Rock Soil m 3 180,000
1-1-1-2 Excavation on Normal Soil m 3 90,000

1-1-1-3 Hand Excavation on Normal Soil m 3 280,000
1 1 1 4 Loading up to 5 Km 3 K 3 0001-1-1-4 Loading up to 5 Km m 3-Km 3,000
1-1-2 General backfill and limited section           

backfilling
1 1 2 11-1-2-1 Backfilling m 3 250,000
1-1-2-2 Rock filling m 3 180,000
1-1-2-3 Sand Filling m 3 280,000
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Row Description Unit Unit Price ( IRR )
1-1-3 Road
1-1-3-1 Sub-Base m 3 260,000

1-1-3-2 Base m 3 280,000
1-1-3-3 Prime Coat Ton 800,000
1-1-3-4 Tack Coat Ton 1,420,000
1-1-3-5 Binder (1 cm) m 2 28,000( ) m 2 ,
1-1-3-6 Topeka (1 cm) m 2 26,000
1-2 CONCRETE WORKS
1-2-1 Demolition
1-2-1-1 Reinforced concrete demolition m 3 1,300,000
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Row Description Unit Unit Price ( IRR )
1-2-2 Concrete

1-2-2-1 Lean Concrete m 3 1,200,000

1-2-2-2 Mass concrete m 3 1,450,0001 2 2 2 Mass concrete m 3 1,450,000

1-2-2-3 Main concrete m 3 1,860,000

1-2-3 Formwork m 2 300,000

1-2-4 Reinforcement

1-2-4-1 Reinforcing steel A II Kg 35,000

1-2-4-2 Reinforcing steel A III Kg 37,000

1-2-5 Embedded Steel Parts

1-2-5-1 Anchor bolts ( Without Supply ) No. 250,000
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Row Description Unit Unit Price ( IRR )
1 2 2 I t Pl t A l K1-2-5-2 Insert Plate, Angle Kg

1-2-6 Miscellaneous Items

1-2-6-1 Polyethylene sheet up to 200 grams/ m2 m 2 20,000

1-2-6-2 Water stops for expansion joints m L 150,000

1-2-6-3 Cement-grouting, non-shrink m 3 12,000,000

1 2 6 4 S l & E ti C ti f t 75 0001-2-6-4 Supply & Execution Coating for concrete m 2 75,000

1-3 PAVING

1-3-1 Concrete Paving ( 20 cm ) m 2 1,000,000

1-3-2 Concrete curb m L 950,000

1-3-3 Gravel Paving m 2 120,000
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Structureقيمتهاي واحد پيشنهادي براي ريز فعاليتهاي 

Row Description Unit Unit Price ( IRR )p ( )
2 Structure
2.1 Heavy Steel Structure
2 1 2 Supply Kg 20 0002.1.2 Supply Kg 20,000

2.1.2 Fabrication Kg 30,000

2.1.3 Installation Kg 7,500

2.2 Light Steel Structure

2.2.1 Supply of Accessories Kg 50,000

2.2.2 Fabrication of Accessories Kg 45,0002.2.2 g ,

2.2.3 Installation of Accessories Kg 25,000
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در بخش ساختمان با توجه به بخشنامه هاي سازمان مديريت مي توان درصد فعاليت هر بخش را بصورت زير  
ع  8،000،000بعنوان مثال در صورتيكه هزينه اجراي كار را در يك ساختمان به ازاي هر متر مربع .در نظر گرفت و و

.ريال در نظر بگيريم قيمت اجراي هر بخش به شرح ذيل مي باشد

Row Description % of total Unit Price ( IRR )Row Description % of total Unit Price ( IRR )

3 Building 100% 8,000,000

3-1 Excavation 0.67% 53,600

3-2 Foundation 8.15% 652,000

3-3 Building Structures 26.17% 2,093,600

3-4 Ceiling 11.18% 894,400

3-5 Frame 7.37% 589,600

3-6 Facility 19.02% 1,521,600

3 7 Flooring 4 39% 351 2003-7 Flooring 4.39% 351,200

3-8 Joinery 21.20% 1,696,000

3-9 Finishing 1.85% 148,000
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ريزي بتن رديف آناليز رديف بتن ريزيآناليز
ا يكي مثال بعنوان بخشزحال اجراي درCivilرديفهاي را را در   Civilرديفهاي اجراي بخش  زحال بعنوان مثال يكي ا

. دوحالت آناليز مي كنيم
اول مديريت:حالت سازمان ابنيه بهاي فهرست آناليز مطابق مطابق آناليز فهرست بهاي ابنيه سازمان مديريت:حالت اول

آناليز مطابق روش واقعي اجرا        : حالت دوم 
پروژه اي را در نظر بگيريد كه براي مدت دو سال ماهانه  

نحوه تعيين قيمت به شرح  .متر مكعب بتن نياز دارد6000
:زير مي باشد
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آناليز سازمان مديريت: حالت اول يريول ن ز يز

Powerpoint Templates Page 20



بهای کل بهای واحد مقدار واحد نيروی انسانی رديف

67,797 100,000 0.677970 ساعت–نفر متصدی ماشينهای بتن ساز ١

23,729 35,000 0.677970 ساعت–نفر ويبراتور چی ٢

222,222 35,000 6.349210 ساعت–نفر کارگر ساده ٣

27,119 120,000 0.225990 ساعت–نفر استاد کار کارهای بتنی ۴

67,797 100,000 0.677970 ساعت–نفر بنای بتن کار ۵

54 237 80 000 0 677970 ساعتنفر کار بتن بنای کمک ۶54,237 80,000 0.677970 ساعت–نفر کمک بنای بتن کار ۶

462,901 )ريال ( مجموع 

کل بهای واحد بهای مقدار واحد ابزارماشين و آلات لرديف ی  به ی و به ر و رين بز لا و  ي ر

56,496 166,666 0.338980 ساعت–دستگاه ليتری ۵٠٠بتونير  ١

79,095 233,333 0.338980 ساعت–دستگاه ليتری ٧۵٠ بتونير ٢

90,396 133,333 0.677970 ساعت–دستگاه راننده با هيدروليکی تن دو دامپر ٣90,396 133,333 0.677970 ساعتدستگاه دامپر دو تن هيدروليکی با راننده ٣
454 100,000 0.004545 عدد بيل ۴

1,000 500,000 0.002000 دستگاه فرگون ۵

33 898 50 000 0 677970 ساعت–دستگاه بنزينويبراتور ۶

Powerpoint Templates Page 21

33,898 50,000 0.677970 ساعت–دستگاه بنزينیويبراتور ۶

261,339 )ريال ( مجموع 



بهای کل بهای واحد مقدار واحد مصالح رديف

12,656 40,000 0.316400 متر مکعب آب لوله کشی شهری ١

3,390 25,000 0.135600 متر مکعب آب چاه و قنات ٢

98,600 170,000 0.580000 مکعب متر شده بندی دانه شسته ماسه ٣, , ب ر  ی     ب

129,575 182,500 0.710000 متر مکعب شن شسته دانه بندی شده ۴

445,200 1,050,000 0.424000 تن سيمان پرتلند نوع يک پاکتی و فله ۵

18,150گ 55,000 0.330000 متر مربع ۴٠*٧گونی چتائی ۶

707,571 )ريال ( مجموع 

کل بهای واحد بهای مقدار واحد مصالححمل لرديف ی  به ی و به ر و حل ي ر

615 5,000 0.123000 متر مکعب حمل آب چاه ، قنات و رودخانه ١

39,600 30,000 1.320000 مترمکعب ، ماسه و مخلوط شن وماسه حمل خاک ، شن  ٢

55,650 150,000 0.371000 تن حمل سيمان فله و پاکتی ٣

165 500 0.330000 متر مربع حمل عايقهای چتائی و کنف ۴

96,030 )ريال ( مجموع 
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آناليز مطابق روش واقعي اجرا :حالت دوم جروم ي روشو بق يز
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ريال 8،000،000،000= هزينه خريد تجهيزات بچينگ  - 1
%30= استهلاك در نظر گرفته شده براي پروژه جاري 

8,000,000,000 * 0.3 = 2,400,000,000 Rial
2,400,000,000 ÷ ( 24*6000 ) = 16,666 Rial

:  براي اين پروژه شامل % 25هزينه ماشين آلات بتن ريزي با ميزان استهلاك  - 2
قيمت به لودر دستگاه 2يك 500 000 ريال000 ريال2،500،000،000يك دستگاه لودر به قيمت

ريال 4،000،000،000دو دستگاه پمپ بتن به قيمت 
ريال 3،500،000،000چهار دستگاه تراك ميكسر هريك به مبلغ 

24,500,000,000 * 0.25 = 6,125,000,000 Rial, , , , , ,
6,125,000,000 ÷ ( 24*6000 ) = 42,535 Rial

:هزينه نيروهاي راهبري بچينگ شامل  - 3
ا1گ ا ال35ا يال35،000،000نفربا حقوق ماهانه1سرپرست بچينگ

ريال 30،000،000نفر با حقوق ماهانه  2اپراتور بچينگ 
ريال 12،500،000نفر با حقوق ماهانه  3كارگر بچينگ 

ماهانه حقوق با نفر يك بچينگ ريال30،000،000سرويسكار
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3سرويسكار بچينگ يك نفر با حقوق ماهانه ، ريال،
162,500,000 ÷ 6000 = 27,083 Rial



:هزينه خريد مصالح بتن ريزي شامل  -4

سيمان عيارخريد به بتن براي حمل 420و  42و حمل براي بتن به عيار خريد سيمان
420 (Kg) * 1.05 ( pert ) = 441 (Kg) * 1,200 Rial = 529,200 Rial

  420بتن به عيار ماسه براي خريد 
( ) * ( ) ( ) *0.580 (m3) * 1.03 ( pert ) = 0.60 (m3) * 204,000 Rial = 121, 870 Rial

  420بتن به عيار خريد شن براي 
0.710 (m3) * 1.03 ( pert ) = 0.730 (m3) * 212,500 Rial = 155,400 Rial

 420بتن به عيارخريد آب براي
0.450 (m3) * 50,000 Rial = 22,500 Rial

براي كننده روان فوق عيارخريد به 420بتن  42بتن به عيارخريد فوق روان كننده براي  
2.5 (Kg) * 80,000 Rial = 200,000 Rial

  420بتن به عيار خريد ژل ميكرو سيليس براي 
30 (Kg) * 6 000 Rial 180 000 Rial
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:هزينه نيروي انساني در بخش اجرا شامل  -5
30 000 000 ريال30,000,000نفر با حقوق ماهانه1بتن ريزيسرپرست

ريال 30,000,000نفر با حقوق ماهانه  2بناي بتن ريز 
ريال20,000,000نفر با حقوق ماهانه2كمك بناي بتن ريز

ريال12,500,000نفر با حقوق ماهانه4كارگر ساده
180,000,000 Rial ÷ 6,000 = 30,000 Rial

بخش6 در انسان نيروي اجراهزينه :شاملپشتيبان :شاملپشتيباني اجراهزينه نيروي انساني در بخش-6
ريال 35,000,000نفر با حقوق ماهانه  1سرپرست 

ريال 35,000,000با حقوق ماهانه نفر  7راننده ماشين آلات سنگين 
آلاانند اهانه3كاش ق ق ا 25نف 000 ال000 ريال25,000,000نفر با حقوق ماهانه3سبكماشين آلاتراننده

355,000,000 Rial ÷ 6,000 = 59,166 Rial
:هزينه هاي عمومي  شامل  -7

ل ا3ذا ا ازا 9ال 000 ال000 ريال 9,000,000ريال به ازاي هر نفر ماهانه300،000سه وعده غذا به مبلغ
ريال 3,000,000ريال به ازاي هر نفر ماهانه  100،000هزينه كمپ روزانه به مبلغ 

ريال 1,500,000هزينه اياب و ذهاب به ازاي هر نفر ماهانه 
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13,500,000 Rial * 27 = 364,500,000
364,500,000 ÷ 6,000 = 60,750 Rial



)ريال ( قيمت به ازاي هر متر مكعب بتن  شرح نرديف ب ب ر ر ي ز ب ت ل(ي )ري شرح رديف

16,666 هزينه بچينگ 1
42 535 نگ بچ آلات ماش هزينه 242,535 هزينه ماشين آلات بچينگ 2
27,083 هزينه نيروهاي راهبري بچينگ 3

1,208,970 هزينه خريد مصالح 4, ,

30,000 هزينه نيروهاي انساني اجرا 5
59,166 هزينه نيروهاي انساني پشتيباني 6
60,750 هزنيه هاي ثابت كمپ، غذا و اياب و ذهاب 7

1,445,170 )ريال (  مجموع

.تجهيز كارگاه اعمال مي گردد 1/04بالاسري و 1/30به هزينه محاسباتي فوق ضرايب 
1,445,170 * 1.3 = 1,878,721 Rial
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1,878,721 * 1.04 = 1,953,870 Rial



در حال با توجه به مثال بيان شده مي توان ضريب افزايش و يا كاهشي را 
.نسبت به فهرست بهاي سازمان مديريت محاسبه كرداين رديف 

قيمت واحد واحد شرح رديف شماره
933،500 متر مكعب و يا شكسته باتهيه و اجراي بتن با شن و ماسه طبيعي ب080107 ر ي بي و ن ب ن ب جري و بهي ي و

مگا پاسكال 30مقاومت فشاري مشخصه 

1,445,170 ÷ 933,500 = 1.55
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روشهاي بروز رساني قيمت براي دوره هاي مختلف

)تعديل( )تعديل(
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تعديل يف تعريف تعديلتع

  روي از كردن تقسيم كردن، معتدل  : تعديل لغوي معناي•
كردنكمعدالت، كردنكمعدالت،

كردن هموزنكردن،برابر: تعديلكاربرديمعناي•
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استفاده از ضرايب تعديل در هنگام برآورد
.باشد معلوم مناقصهياوقراردادنوع بايستميبرآوردهنگامدر

 تعديل ضريب اعمال بهنيازيباشدتعديلدارايقراردادصورتيكهدر•
.نيست قيمت برآورد در

 به توجه با بايست مي باشد تعديل فاقد قرارداد صورتيكه در•
افزايشبرايراحداقلتعديلمديريتسازماناعلامشاخصهاي  افزايش براي را حداقلتعديلمديريتسازماناعلاميشاخصهاي

   .كنيم اعمال قرارداد واحد قيمت
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 ابلاغي تعديل بخشنامه ازمختلفهايدورهبهقيمت تبديلياوقيمتتعديلبراي
 استفاده 1382/09/15 مورخ 101/173073 شماره به مديريت سازمان توسط

دم ش .شودمي

وضعيتصورتهنگامدرقيمتتعديل–الف يورمرييل و

تعديل ضريب =  شاخص دوره انجام كار
( )1 * 0.95

جديد كارهاي براي قيمت تعديل –ب
)شاخص مبناي پيمان  )

[ 0.05 + 0.95
شاخص مبناي كار جديد 

)شاخص مبناي پيمان  ) ]
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نمونه اي از جداول ضرايب تعديل ابلاغي از سوي سازمان مديريتنمونه اي از جداول ضرايب تعديل ابلاغي از سوي سازمان مديريت

1392هاي سه ماهه سال  دوره ماههسه شرح 91چهارم سالفصلشماره شرح فصلشماره
چهارم سوم دوم اول

۵۴٧٫١ ۵٣٧٫٢ ۵٢۶٫٠ ۵١۶٫٨ ۴۵٠٫۵ تخريب عمليات اول

۵١٨٫١ ۵٠۶٫۴ ۴٩٧٫۴ ۴٨٩٫٣ ۴٣٣٫۵ دست  با خاكي عمليات ٫دوم ٫ ٫ ٫ ٫ ب ي ي وم

۶٨۶٫٨ ۶٧۴٫٨ ۶۶٢٫٩ ۶۴۵٫٠ ۵٩٧٫٠ ماشين با خاكي عمليات سوم

۴۵٣٫٧ ۴۴۵٫۵ ۴٢٨٫٩ ۴٢٣٫٧ ٣٨۵٫٨ سنـگ با بنايي عمليات چهارم

٣٩٧ ۵ ٣٩٣ ١ ٣٨٢ ٣٧٨ ۴ ٣۴٨ ۴ ٣٩٧٫۵قال ٣٩٣٫١ ٣٨٢٫٠ ٣٧٨٫۴ ٣۴٨٫۴ چوبي بندي قالـب پنجم

۵١٠٫٠ ۵٠٨٫٨ ۴۶۴٫۶ ۴۶۴٫٧ ۴۴۶٫۵ فلزي بندي قالـب ششم

۵۴٠٫١ ۵٧۶٫۵ ۵٨۵٫۵ ۵٨۶٫٧ ۵٨٣٫٩ كارهاي فولادي با ميلگرد هفتم

۴٧٨٫٧ ۴٧٢٫۵ ۴۵٩٫٧ ۴۴١٫٩ ۴٠۶٫٧ درجا  بتن هشتم

۵۶١٫٧ ۵۶٨٫٣ ۵٧٢٫۴ ۵٧٧٫٠ ۵۴۶٫٨ كارهاي فولادي سنگين نهم

۴٣۶٫۵ ۴٣٠٫٧ ۴٢٠٫۵ ۴٠٨٫٨ ٣٧۶٫٠ بتني سبـك سقـف دهم
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مثال براي فرمولهاي تعديل

  1392، كاركرد در دوره سه ماهه اول سال  1391در قراردادي با شاخص مبناي پيمان سه ماهه چهارم سال –حالت اول 
: ضريب تعديل متعلقه به روش زير محاسبه مي گردد. در فصل كارهاي فولادي سنگين انجام شده است

577.0

546.8
( )1 ضريب تعديل = 0.95 * = 0.052 

در فصل  1392، در دوره سه ماهه اول سال  1391در قراردادي با شاخص مبناي پيمان سه ماهه چهارم سال –حالت دوم
ريال مورد تائيد قرار  56،500كارهاي فولادي سنگين آيتمي بصورت دستور كار ابلاغ شد و پس از آناليز انجام كار، مبلغ  غ م غ

: قيمت واحد مبناي پيمان به شرح ذيل محاسبه مي گردد.گرفت

[ 0 05 0 95
577.0( ) ] = 1 052[ 0.05 + 0.95
546.8

( ) ] = 1.052

=56,500 / 1.052 = 53,707 Rial

Powerpoint Templates Page 34



قراردادهاي فاقد تعديل
 با توجه به اعمال قانون هدفمندي يارانه ها، بخشنامه   1391در سال

دستور العمل نحوه جبران آثار اصلاح قيمت حامل هاي انرژي با اعمال  
مورخ   100/34643به شماره قانون هدفمند كردن يارانه ها

.ابلاغ گرديد 1391/05/01

 در همان سال نيز با توجه به افزايش ناگهاني قيمت ارز، براي قراردادهاي
جبران آثار تغيير قيمت ارز در پيمانهاي نحوهريالي فاقد تعديل ، بخشنامه 

.ابلاغ گرديد 1391/10/11مورخ100/80776به شمارهتعديلفاقد

ال ا ال92ا ا ز ا ا ش ط ا ش ك ا ا92ا ا ل قا قابل اجرا  92باتوجه به اينكه شرايط بخشنامه ارز براي سال 92اما در سال
ابلاغ  1392/06/23مورخ  92/53024نبود، بخشنامه تكميلي به شماره 

.  گرديد
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عوامل موثر در برآورد قيمت در بخش سيويل

Powerpoint Templates Page 36



كاراحجام- م رج
  دقيقي نسبتاً حجمبرآوردبايستميسيويلعملياتجمله ازبخشهردرابتدا

  .باشيم داشته

منابعبهدسترسي- منابعبهدسترسي
 .باشد مي دارا پروژه براي اي ويژه امتياز پروژه به منابع بودن نزديك

كارگاهتجهيزمحل-
.داراست هزينهبرآورددرمهمينقشكارگاهتجهيز زميننزديكيووسعت

  زمين وسعت - 
اً ال انتاتهطدكاا اشدتآ .باشد ميسريعتروآسانترمراتببهوسيعسطح دركاراجرايمسلما

كارگاه موقعيت - 
ملوهررلو اجرا صعوبت باشد مردمآمدرفتمحلدروشهردركار اجرايمحلصورتيكهدر رور

.ميشود بيشتر

  مختلف هاي ديسيپلين - 
ژ  همان در تاخر و تقدم و  مراحلبايستميپروژهدرديسيپليسن چندوجودصورتدر

  .گردد منظور برآورد در و مشخص پروژه ابتداي
   


